

Construction part	2011	2012	2013	2014
Foundation of organization operation SC				
VŘ for employees (1. stage - RT)				
Hiring of employees (1. stage)				
Hiring of Human resources manager				
VŘ for employees (2. stage)				
Hiring of employees (2. stage)				
VŘ for employees (3. stage)				
Hiring of employees (3. stage)				
VŘ for employees (4. stage)				
Hiring of employees (4. stage)				

Even before the beginning of the realization phase (December 2011) which should have started in the beginning of 2011 some project milestones were reached:

- Working out greater details of content according to project proposal (OT + RT) - IX. 2010 to II. 2011
- ZŘ for technical supervision - VI. 2011

The staffing scheme is expected to be roughly this:

- In first stage: director, financial manager, accountant, directors assistant
- Next Human resources manager
- In second stage edutainer, marketing, IT, manager of program and exposition
- In third stage edutainers, guides, service and workshop staff
- In forth stage edutainers, guides, IT, information desk, service and workshop staff

From:
<https://mscb.vida.cz/> - **MSCB**

Permanent link:
<https://mscb.vida.cz/en/timeline>

Last update: **2012/07/25 02:27**

